An Introduction to Kiewit-Meridiam Partners (KMP)
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KMP Members and Organization
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KMP Members and Organization

Entity Project Role Entity Overview Representative Projects

Meridiam - New Terminal B

% . d ' e Leading international equity investment firm that has
merialam e Project Leadership / Oversight aghleved flnanglal close on more than 56 prgjgcts globally
. ) with a total project value of more than $50 billion

Equity Sponsors e Equity Investment

@ KieWit e Renewal work

Kiewit Development

e Leading infrastructure developer and investor in North
America staffed with over 35 professionals is one of the
largest teams dedicated to the North American P3 market

e A leading North American construction and engineering

*  Construction (fixed-price, date- organization that, over the past 10 years, has constructed

Construction certain basis)

more than 1,100 transportation projects totaling more

Contractor Ly LY
* Ensure all systems fully than $30 billion in contract revenue
functional e Capabilities are reinforced by one of the largest privately
owned fleets of construction equipment in North America
. ) e Operates in 26 states on contracts for routine and preventive
; * Routine operations and ) maintenance activities for highways, toll roads, facilities,
Maintenance ) maintenance (fixed-price basis) airports and ports

Contractor e  Construction and Operations

JORGENSEN period responsibilities

Roy Jorgensen Associates, Ine.

I-595 Corridor Roadway O&M (FL Jorgensen)




Key Organizational Staff Structure

Construction Period Organization Chart
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Key Technical Innovations
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» KMP’s schedule shaves one construction season off the CDOT schedule

Key Technical Innovations
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Key Technical Innovations

The Team’s preliminary design has eliminated the risk associated with long-term groundwater
handling

¢ The Reference Design’s roadway profile was below the groundwater table and required a permanent solution. KMP’s roadway
profile is above the groundwater table and does not require a permanent treatment solution.

e Temporary treatment will be required during construction. Treatment is nearly identical to Lead Contractor’s previous experience at
Denver Union Station
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Community Involvement
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KMP is committed to enhancement and development of the local community while
constructing Denver's Corridor of Opportunity.

Community Involvement

INVESTING IN THE COMMUNITY

e $1,000,000 in funding and in-kind services for a variety of community enhancement
programs (e.g., loans or grants, food access, college scholarships, and construction
education) over the 35 year Project Term

PROFESSIONALS PROVIDING THE COMMUNITY WITH PROJECT INFORMATION

e Strong relationships with local leaders. Hunter Sydnor (Communications) and Ana
Mostaccero (Bilingual Liaison) are familiar with the community and its culture.

A STRONG TEAM WORKING WITH THE COMMUNITY

e Kiewit knows Denver and has maintained strong relationships with project stakeholders,
major subcontractors, and DBE/ESB companies

e Our Team has already included DBE/ESBs throughout procurement

¢ Meridiam has a history of implementing robust community involvement plans, such as
Operation 305, a WDP for the Port of Miami Tunnel Project.




